

Website Development Process

Gantt Chart

TIMELINE	SEPTEMBER				OCTOBER				NOVEMBER				DECEMBER		
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15
Report Submission Module (SK Council)															
Report Viewing Module (Kabataan)															
Geofencing Feature (Zone 8 only)															
Database Integration															
Final Deployment, Documentation, and Maintenance															

September W1 – W3

Sprint 1 – Report Submission Module (SK Council)

- **Backend Development:** Set up database tables and API to save submitted reports.
- **Frontend Development:** Create a submission form for SK Council to upload reports.
- **Security:** Validate file uploads to prevent malicious content.
- **Testing:** Test form submission to ensure reports are stored correctly in the database.

September W4 – October W6

Sprint 2 – Reservation Module (Passenger Portal)

- **Backend Development:** Create API to fetch and display reports from the database.
- **Frontend Development:** Build a viewing page where Sangguniang Kabataan can browse reports.
- **Security:** Restrict direct access to report files to prevent unauthorized downloads.
- **Testing:** Verify that submitted reports display correctly on the viewing page.

October W7 – November 10

Sprint 3 – Geofencing Feature

- **Backend Development:** Implement location-based restriction so access is allowed only in Zone 8, Bulan, Sorsogon.
- **Frontend Development:** Show a notification message if a user is outside the allowed location.
- **Security:** Ensure geolocation data can't be easily bypassed or altered.
- **Testing:** Test access inside and outside Zone 8 to confirm restrictions work properly.

November W11 – December W13

Sprint 4 – Database Integration

- **Backend Development:** Set up and optimize the database to store and retrieve SK reports efficiently.
- **Frontend Development:** Connect submission and viewing pages to display live data from the database.
- **Security:** Implement input sanitization to protect against SQL injection.
- **Testing:** Verify that submitted reports are saved and retrieved correctly.

December W14 – W15

Sprint 5 – Final Deployment, Documentation, and Maintenance

- Deploy the website on a live web server with geofencing enabled.
- Ensure the website is responsive and accessible on different devices.
- Conduct final system testing and user acceptance testing.
- Prepare user manuals and project documentation, schedule regular system updates and monitoring.

System Development Life Cycle

- I think Agile is the best for this project since we can build it step by step and fix things along the way if something doesn't work. It's better than Waterfall because that one's too strict and doesn't let us change stuff easily, like the geofencing or database.